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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

SARB December 6 December 20 December 27 Support Terra Beta3 CRS processing.

Instrument December 6 December 20 December 27 Aqua coefficients for all Aqua processing.

GGEO December 6 December 20 December 27 Delta delivery to support November 200 and 
beyond GGEO processing.

CERESlib December 13 December 27 January 3 ERBE-like modifications.

TISA Gridding December 20 January 3 January 10 Support Terra Beta3 FSW processing.

TISA Averaging December 27 January 10 January 17 Support Terra Beta1 SRBAVG processing.

TISA Averaging January 3 January 17 January 24 Support TRMM Beta1 TSI processing.

Clouds January 3 January 17 January 24 Support Aqua Beta1 SSF processing.

Inversion January 10 January 24 January 31 Support Aqua Beta1 SSF processing.

Synoptic SARB Late February Support TRMM Beta1 SYN processing.

Clouds March Support TRMM VIRS-only processing from 
August 2001 through August 2002.


